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REAL ESTATE AND CONSTRUCTION DIVISION WEEKLY REPORT

FOR PERIOD ENDING 31 May 1988

1. Progress Report Tasks Assigned by Senior Management:

{é,g None '
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b. Key Building Asbestos Removal - Removal of
asbestos-containing ceiling tiles in the Key Building was initiated
; on 24 May 1988. Problems concerning removal procedures-arose and
i were resolved satisfactorily. Removal work on the eleventh floor
. is 95 percent complete. Preparations to remove tile from the
25X13IB" fourth floor is likely to begin 1 June 1988. |
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c. SLUC - The Chief, Real Estate Division, NCR/GSA has
agreed that no SLUC will be paid on the New Headquarters Building
(NHB) this fiscal year. She was surprised that the Agency would be
paying any SLUC for NHB, which surprised us. Assuming we do pay,
payment would begin when the building is fifty percent occupied
25X (circa January 1989).
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25X1 g. Snack Bar - Construction drawings for the
25X1 upgrade of the food facility will be completed during

the week of 30 May. Construction should begin approximately
three weeks later. A contract with Ogden Allied has vet to be

25X1 signed--pending Allied's proposal.
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3. Upcoming Events:
None
4., Management Activities and Concerns:
None
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